Communication Management Plan - Version 1.0
October 28, 2026

Project Name: Laundry Love Fundraising & Outreach

1. **Stakeholder communications requirements:**

The sponsor expects regular email check-ins and Zoom meetings covering project progress, fundraising updates, and decisions that need her input. Her assistant expects to be copied on emails about scheduling, documents, and logistics. Student team members expect clear communication about tasks, deadlines, and meeting outcomes, including meeting minutes shared after each meeting.

2. **Communications summary:**

Stakeholders	Communications Name	Delivery Method/Format	Responsible	Due/Frequency
Sponsor	Project check-ins and meetings	Email and Zoom	Jill Sible	Weekly email; Zoom as scheduled
Sponsor's Assistant	Scheduling and logistics	Email	Mimi Harris	As needed
Student Team Member	Team updates	Email and Zoom	Sarah	Weekly and after each meeting
Student Team Member	Team updates	Email and Zoom	Jenna	Weekly and after each meeting
Student Team Member	Team updates	Email and Zoom	Immanuel	Weekly and after each meeting

3. **Comments/Guidelines (if applicable):**

Email is the main channel for check-ins, updates, and sharing documents, and Zoom is used for discussions, planning, and decisions with the sponsor. Meeting minutes are shared by email after each meeting. Team members aim to reply to emails within 1–2 business days, and urgent issues or schedule changes are shared by email right away.