
Risk Analysis

- What represents a risk to your project?
- Managing Risk
  - Identify/Classify
  - Mitigate
  - Develop Contingencies

Probability/Impact Matrix
October 28, 2026



Mitigation Efforts

- Social media engagement and consistency
  - Created a shared posting calendar with set weekly posting days
  - Planned content such as guest stories and volunteer spotlights
- Percent night outreach
  - Contacted several local businesses at the same time
  - Followed up by email within one week of first contact
- Team coordination
  - Held regular Zoom check-ins and email updates with the sponsor

Contingency Plans

- Low Instagram engagement despite regular posting
  - We will shift focus to Facebook, where Laundry Love's supporters are most active
- Social media posting falls behind schedule
  - We have prepared a bank of ready-to-post content so another team member can step in
- Businesses do not respond about percent nights
  - We will ask backup partners to host the hamper or a donation jar instead
- Low turnout at a fundraising event
  - We will increase promotion and schedule a follow-up event
- Partner approval or paperwork delays
  - We will request documents early and keep a backup event date
- Team scheduling conflicts
  - We will assign each task an owner and deadline so work continues even when we cannot meet